TOWNSHIP OF MAPLEWOOD MASTER PLAN	2022-2023											
Project Schedule	APR	MAY	JUN	JUL	AUG	SEP	ОСТ	NOV	DEC	JAN	FEB	MAR
PHASE 1 - PROJECT MANAGEMENT AND COMMUNITY ENGAGEMENT												
1.1 Project Kickoff and Roadmap												
1.2 Community Engagement Plan		1	>									
1.3 Online Engagement, Surveys, and Social Media		• • • • • •	Visio	oning			Strat	egies C		• • • • • •	•••••	
1.4 Focus Group Meetings (5)												
1.5 Public Workshop												
PHASE 2 - MAPLEWOOD TODAY												
2.1 Review of Prior Plans and Studies												
2.2 Department Head Meetings												
2.3 Community Vision, Goals, and Planning Themes					2							
2.4 Data and Trend Analysis					3							
PHASE 3: PLANNING RECOMMENDATIONS AND DRAFT & FINAL PLAN												
3.1 Plan Elements and Recommendations												
3.2 Draft Plan										4		
3.3 Revisions, Public Hearing, and Plan Adoption												

Master Plan Steering Committee Meetings (6)*

^{*} All meeting dates are approximate and will be finalized based on coordination with the Township.



Major Deliverable

- 1 Community Engagement Plan
- 2 Community Vision, Goals, and Planning Themes
- 3 Maplewood Today Report
- 4 Draft Master Plan